COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/21/2014

ESTIMATE SUMMARY 09:58:53
CONTID: C18465 ESTIMATE NO: 0015 PROG SPEC YR: 2005
PCN: 18465-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 260.0  DAYS TIME ALLOW: 273 WORK DAYS
SH93 SHOULDER WIDENING-SH 170 PERCENT TIME:  95.24 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: FSA0931-031
SH93 SHOULDER WIDENING-SH 170
NAME OF ROAD: 093A
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/25/2014 DATE TIME STARTED 06/20/2013
5670 FRANKLIN STREET DATE LET 05/16/2013 DATE WORK BEGAN
DATE AWARDED 05/31/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/14/2013 DATE ACCEPTED
DENVER CO 80216 DATE NOTICE TO PROCEED  06/20/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  9055481.93  PARTICIPATING $ 62,000.00 $ 0.00
AWARD PROJECTAMT:  $  4,637,500.00 NON-PARTICIPATING 4,908,986.95 458,780.20
PERCENT COMPLETE: 54.80% TOTAL EARNINGS 4,970,986.95 458,780.20
FUNDS AVAILABLE: $  4,084,494.98  STOCKPILED MATERIALS 262.30 0.00
GROSS EARNINGS 4,971,249.25 458,780.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -69,562.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,901,686.75 458,780.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,901,686.75 458,780.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 458,780.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18465-BID ESTIMATE RUN 10/21/2014
PROJECT: FSA0931-031 ESTIMATE NO: 0015 09:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0010 202-00035 Removal of Pipe 168.000 168.000
LF 0.000 0.00
8.00000 168.000 1,344.00
0015 202-00090 *Removal of Delineator 98.000 45.000
EACH 0.000 0.00
1.00000 45.000 45.00
0020 202-00220 *Removal of Asphalt Mat 7,731.000 5,412.000
SY 0.000 0.00
5.00000 5,412.000 27,060.00
0025 202-00240 *Removal of Asphalt Mat (Planing) 0.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0026  202-00240 Rem Asphalt Mat (Planing) CO 019, Roadway Profi le 21,756.000 0.000
Revision
53 15,861.220 38,701.38
2.44000 15,861.220 38,701.38
0030 202-00250 *Removal of Pavement Marking 12,940.000 3,570.000
SF 160.300 240.45
1.50000 3,730.300 5,595.45
0035 202-00810 *Removal of Ground Sign 21.000 4.000
EACH 0.000 0.00
50.00000 4.000 200.00
0040 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0045 202-01000 *Removal of Fence 6,231.000 6,231.000
LF 0.000 0.00
0.65000 6,231.000 4,050.15
0050 202-01130 *Removal of Guardrail Type 3 1,885.000 1,596.000
LF 0.000 0.00

3.55000 1,596.000 5,665.80
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PCN: 18465-BID ESTIMATE RUN 10/21/2014
PROJECT: FSA0931-031 ESTIMATE NO: 0015 09:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-04001 Plug Culvert 6.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0060 203-00060 Embankment Material (Complete In Place) 50,000.000 46,072.000
CcY 3,155.400 33,131.70
10.50000 49,227.400 516,887.70
0065 203-00062 Embankment Material (Complete In Place) (Specia ] 18,135.390 15,442.000
cY 2,693.390 107,735.60
40.00000 18,135.390 725,415.60
0070 203-00100 Muck Excavation 150.000 0.000
CY 0.000 0.00
40.00000 0.000 0.00
0075 203-01100 Proof Rolling 60.000 38.500
HOUR 9.000 900.00
100.00000 47.500 4,750.00
0080 203-01500 Blading 60.000 25.500
HOUR 0.000 0.00
110.00000 25.500 2,805.00
0085 203-01597 Potholing 65.000 60.500
HOUR 0.000 0.00
150.00000 60.500 9,075.00
0090 206-00065 Structure Backfill (Flow-Fill) 190.000 183.000
CY 0.000 0.00
80.00000 183.000 14,640.00
0095 207-00205 Topsoil 8,067.000 5,387.000
CY 1,561.000 15,141.70
9.70000 6,948.000 67,395.60
0100 207-00305 Wetland Topsoil 6.000 3.000
CY 0.000 0.00
100.00000 3.000 300.00
0105 208-00002 Erosion Log (12 Inch) 14,453.000 10,472.000
LF 360.000 1,170.00
3.25000 10,832.000 35,204.00
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PCN: 18465-BID ESTIMATE RUN 10/21/2014
PROJECT: FSA0931-031 ESTIMATE NO: 0015 09:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 208-00003 Erosion Log (18 Inch) 220.000 220.000
LF 0.000 0.00
6.50000 220.000 1,430.00
0115 208-00020 Silt Fence 175.000 134.000
LF 0.000 0.00
2.25000 134.000 301.50
0120 208-00034 Gravel Bag 250.000 202.000
LF 0.000 0.00
2.00000 202.000 404.00
0125 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0130 208-00070 Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
1,900.00000 10.000 19,000.00
0131 304-09014 ABC (Spec) MCR Line 10, CMO 006/Tracking Pad St one 400.000 350.840
TON 0.000 0.00
20.25000 350.840 7,104.51
0135 208-00103 Removal and Disposal of Sediment (Labor) 500.000 381.000
HOUR 12.000 540.00
45.00000 393.000 17,685.00
0140 208-00105 Removal and Disposal of Sediment (Equipment) 100.000 77.000
HOUR 0.000 0.00
110.00000 77.000 8,470.00
0142 208-00107 Rem Trash MCR Line 2, CO 005 50.000 47.500
HOUR 0.000 0.00
76.21000 47.500 3,619.98
0143 208-00106 Sweeping (Sediment Removal) MCR Line 6, CMO 006 311.000 270.000
HOUR 41.000 4,305.00
105.00000 311.000 32,655.00
0145 208-00206 Erosion Control Supervisor 320.000 251.000
DAY 25.000 1,250.00
50.00000 276.000 13,800.00



CONTID: C18465 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 18465-BID ESTIMATE RUN 10/21/2014
PROJECT: FSA0931-031 ESTIMATE NO: 0015 09:58:53
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 210-00810 *Reset Ground Sign 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0155 210-01000 *Reset Fence 65.000 0.000
LF 0.000 0.00
11.80000 0.000 0.00
0160 210-01011 *Reset Gate 5.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0165 212-00006 *Seeding (Native) 19.000 6.700
ACRE 2.600 1,838.20
707.00000 9.300 6,575.10
0170 212-00032 *Soil Conditioning 19.000 6.700
ACRE 2.600 1,131.00
435.00000 9.300 4,045.50
0175 213-00004 *Mulching (Weed Free Straw) 1.000 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0176 213-00012 Spray-on Mulch Blanket MCR Line 9, CMO 006 9.300 6.700
ACRE 2.600 8,551.40
3,289.00000 9.300 30,587.70
0180 213-00061 *Mulch Tackifier 1,785.000 850.000
LB 0.000 0.00
3.45000 850.000 2,932.50
0185 216-00021 *Soil Retention Blanket (Class 1) 211.000 211.000
SY 0.000 0.00
1.84000 211.000 388.24
0190 216-00022 *Soil Retention Blanket (Class 2) 314.000 314.000
SY 0.000 0.00
1.91000 314.000 599.74
0195 216-00023 *Soil Retention Blanket (Class 3) 0.000 0.000
SY 0.000 0.00
1.91000 0.000 0.00
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PCN: 18465-BID ESTIMATE RUN 10/21/2014
PROJECT: FSA0931-031 ESTIMATE NO: 0015 09:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 216-00301 *Turf Reinforcement Mat (Class 1) 2,120.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0205 217-00020 *Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0210 240-00010 Removal of Nests 0.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0215 240-00020 Netting 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0220  304-06007 Aggregate Base Course (Class 6) 3,901.000 3,901.000
CY 0.000 0.00
30.00000 3,901.000 117,030.00
0221 304-06007 ABC (CL 6) CO 019, Roadway Profile Revision 860.000 0.000
CcY 380.400 18,403.75
48.38000 380.400 18,403.75
0225 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 5,333.590 4,959.660
TON 373.930 21,930.99
58.65000 5,333.590 312,815.05
0226 403-33841 HMA (Gr S) (100) (PG 64-22) Add'l Full Depth As phalt, 1,419.000 0.000
CO 019, Roadway Profile Revision
TON 573.130 36,921.03
64.42000 573.130 36,921.03
0227 403-33841 HMA (Gr S) (100) (PG 64-22) Leveling Course, CO 019, 1,882.000 0.000
Roadway Profile Revision
TON 430.320 31,843.68
74.00000 430.320 31,843.68
0230 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 5,930.000 0.000
TON 0.000 0.00
67.67000 0.000 0.00
0231  403-00720 HMA (Patching) (Asph) MCR Line 3, CO 005 670.000 283.490
TON 20.910 3,753.97
179.53000 304.400 54,648.93
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PCN: 18465-BID ESTIMATE RUN 10/21/2014
PROJECT: FSA0931-031 ESTIMATE NO: 0015 09:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 506-00030 Grouted Riprap 32.000 0.000
CY 0.000 0.00
140.00000 0.000 0.00
0240 506-00209 Riprap (9 Inch) 150.000 38.000
CcY 12.000 1,200.00
100.00000 50.000 5,000.00
0245 506-00224 Riprap (24 Inch) 74.000 0.000
(24 0.000 0.00
80.00000 0.000 0.00
0250 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 60.000 60.000
LF 0.000 0.00
65.00000 60.000 3,900.00
0255 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 349.000 349.000
LF 0.000 0.00
95.00000 349.000 33,155.00
0255 MATERIAL ALLOWANCE 24 Inch RCP 0.000
LF 0.000 0.00
23.90000 0.000 0.00
0257  603-01305 30 In RCP (CIP) CO 015 FR #5, Culvert Crossing STA 132.000 132.000
42+10
LF 0.000 0.00
219.28000 132.000 28,944.96
0260 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 82.000 82.000
LF 0.000 0.00
170.00000 82.000 13,940.00
0260 MATERIAL ALLOWANCE 36 Inch RCP 0.000
LF 0.000 0.00
46.45000 0.000 0.00
0265 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 103.000 103.000
LF 0.000 0.00
225.00000 103.000 23,175.00
0265 MATERIAL ALLOWANCE 48 Inch RCP 0.000
LF 0.000 0.00
81.25000 0.000 0.00
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PCN: 18465-BID ESTIMATE RUN 10/21/2014
PROJECT: FSA0931-031 ESTIMATE NO: 0015 09:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 603-05018 18 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
0275 603-05024 24 Inch Reinforced Concrete End Section 6.000 6.000
EACH 0.000 0.00
900.00000 6.000 5,400.00
0275 MATERIAL ALLOWANCE 24 Inch RCES 0.000
EACH 0.000 0.00
387.33000 0.000 0.00
0277 603-05030 30 In RCES CO 015 FR #5, Culvert Crossing at St ation 2.000 2.000
42+10
EACH 0.000 0.00
1,472.40000 2.000 2,944.80
0280 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0280 MATERIAL ALLOWANCE 36 Inch RCES 0.000
EACH 0.000 0.00
872.00000 0.000 0.00
0285 603-05048 48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0290 603-10150 15 Inch Corrugated Steel Pipe 83.000 0.000
LF 83.000 4,150.00
50.00000 83.000 4,150.00
0295 604-00305 Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0295 MATERIAL ALLOWANCE Inlet Type C (5) 0.000
EACH 0.000 0.00
1,046.16000 0.000 0.00
0300 604-00310 Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,000.00

3,000.00000 1.000
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PCN: 18465-BID ESTIMATE RUN
PROJECT: FSA0931-031 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 MATERIAL ALLOWANCE Inlet Type C (10) 0.000
EACH 0.000 0.00
1,198.04000 0.000 0.00
0305 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 3,813.000 1,250.000
LF 1,125.000 19,237.50
17.10000 2,375.000 40,612.50
0310 606-01370 *Transition Type 3G 3.000 2.000
EACH 0.000 0.00
1,080.00000 2.000 2,160.00
0315 606-01380 *Transition Type 3H 3.000 2.000
EACH 0.000 0.00
730.00000 2.000 1,460.00
0320 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0325 606-01390 *End Anchorage Type 3K 3.000 2.000
EACH 0.000 0.00
965.00000 2.000 1,930.00
0330 606-02003 *End Anchorage (Nonflared) 3.000 0.000
EACH 0.000 0.00
1,971.00000 0.000 0.00
0335 606-02005 *End Anchorage (Flared) 12.000 4.000
EACH 4.000 6,148.00
1,537.00000 8.000 12,296.00
0340 607-00005 *End Post 28.000 13.000
EACH 8.000 1,409.60
176.20000 21.000 3,700.20
0345 607-00010 *Corner and Line Brace Post 35.000 31.000
EACH 4.000 822.00
205.50000 35.000 7,192.50
0350 607-01010 *Fence Barbed Wire with Metal Posts (Special) 7,111.000 7,021.000
LF 0.000 0.00

1.55000 7,021.000 10,882.55
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PROJECT: FSA0931-031 ESTIMATE NO: 0015 09:58:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 607-11525 *Fence (Plastic) 248.000 202.000
LF 0.000 0.00
4.05000 202.000 818.10
0360 607-11580 *Fence (Temporary) 1,401.000 1,401.000
LF 0.000 0.00
2.60000 1,401.000 3,642.60
0365 607-60116 *16 Foot Gate 2.000 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0370  609-60011 *Curb Type 6 (Section M) 66.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0375 612-00001 *Delineator (Type I) 98.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0380 612-00002 *Delineator (Type II) 8.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0385 612-00003 *Delineator (Type Il) 18.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0390 614-00012 *Sign Panel (Class II) 314.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0395 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 304.000 0.000
Slipbase
LF 0.000 0.00
30.00000 0.000 0.00
0400 614-03001 *Concrete Footing (Type 1) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0405 614-85001 Impact Attenuator MCR 2.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 615-00030 Embankment Protector Type 3 4.000 0.000
EACH 1.000 650.00
650.00000 1.000 650.00
0415 621-00450 *Detour Pavement 1,310.000 961.000
SY 0.000 0.00
31.00000 961.000 29,791.00
0420 625-00000 Construction Surveying 44.980 0.980
LS 0.000 0.00
44,998.13000 0.980 44,098.17
0421 625-00001 Const Surveying (Hour) 400.000 215.000
HOUR 44.000 4,400.00
100.00000 259.000 25,900.00
0425  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
202,500.00000 1.000 202,500.00
0426  626-00100 Mobilization (w/o Autopay) Alpha Milling, CO 01 9, 12.000 0.000
Roadway Profile Revision
LS 5.000 6,590.15
1,318.03000 5.000 6,590.15
0427  626-00100 Mobilization (w/o Autopay) Asphalt Paving, CO 0 19, 12.000 0.000
Roadway Profile Revision
LS 5.000 7,413.90
1,482.78000 5.000 7,413.90
0430 626-01000 Public Information Services 1.000 0.700
LS 0.000 0.00
7,500.00000 0.700 5,250.00
0435 627-00005 *Epoxy Pavement Marking 140.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0440 627-00011 *Pavement Marking Paint (Waterborne) 1,379.000 431.000
GAL 0.000 0.00
35.00000 431.000 15,085.00
0445  627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 31.000 0.000
1l
) SF 0.000 0.00
15.00000 0.000 0.00
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CAT NO0200 ROADWAY
0446  629-01001 Survey Monument (Ty 1) MCR Line 4, CMO 005 7.000 0.000
EACH 0.000 0.00
337.50000 0.000 0.00
0450  630-00000 *Flagging 7,000.000 3,717.000
HOUR 611.500 9,172.50
15.00000 4,328.500 64,927.50
0455  630-00007 *Traffic Control Inspection 200.000 177.000
DAY 9.000 3,150.00
350.00000 186.000 65,100.00
0460 630-00012 *Traffic Control Management 416.500 225.000
DAY 21.000 8,400.00
400.00000 246.000 98,400.00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 48.000 21.600
EACH 0.000 0.00
200.00000 21.600 4,320.00
0470  630-80342 *Construction Traffic Sign (Panel Size B) 56.000 50.400
EACH 0.000 0.00
800.00000 50.400 40,320.00
0475 630-80344 *Construction Traffic Sign (Special) 98.000 58.500
SF 0.000 0.00
27.00000 58.500 1,579.50
0480 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
9,000.00000 1.800 16,200.00
0485 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 0.000 0.000
Type
ype) EACH 0.000 0.00
100.00000 0.000 0.00
0486 630-80358 Flash Arrow Panel (C Ty) MCR Line 1 2.000 1.800
EACH 0.000 0.00
2,330.00000 1.800 4,194.00
0490 630-80360 *Drum Channelizing Device 433.000 90.000
EACH 0.000 0.00
1.00000 90.000 90.00
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CAT NO0200 ROADWAY
0491 630-80367 Port Traf Speed Monitor MCR Line 5, CMO 005 1.000 0.900
EACH 0.000 0.00
4,440.00000 0.900 3,996.00
0495  630-80370 Concrete Barrier (Temporary) 2,543.000 2,034.000
LF 0.000 0.00
20.00000 2,034.000 40,680.00
0496  900-00007 Added Item (Each)/ Impact Attenuator (Temp) 3.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0500 700-70010 F/A Minor Contract Revisions 680,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70012 F/A Asphalt Pavement Incentive 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70014 F/A Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70018 F/A Roadway Smoothness Incentive 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70019 F/A Asphalt Cement Cost Adjustment 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70380 F/A Erosion Control 1,500.000 719.560
FA 0.000 0.00
1.00000 719.560 719.56
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CAT NO0200 ROADWAY
0540 700-70589 F/A Environmental Health & Safety Management 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0541 900-00006 Added Item (Dollar)/ Delay Costs for Time Exten sion #1 36,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0542  900-00006 Added Item (Dollar)/ Delay Costs for Time Exten sion #2 27,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  7,142,415.82 400,233.50 $ 3,204,104.88
CAT NO0201 TRAIL
0550  304-09000 Aggregate Base Course (Special) 142.000 0.000
CY 0.000 0.00
55.00000 0.000 0.00
0555  506-00209 Riprap (9 Inch) 288.000 288.000
CY 0.000 0.00
100.00000 288.000 28,800.00
0560 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 34.000 34.000
LF 0.000 0.00
55.00000 34.000 1,870.00
0565 603-05015 15 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0570 604-00305 Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0570 MATERIAL ALLOWANCE Inlet Type C (5) 0.000
EACH 0.000 0.00
1,046.16000 0.000 0.00
CAT0201 CURRENT AMT $ 41,580.00 0.00 $ 33,770.00
CAT NO0300 PEDESTRIAN UNDERPASS
0575 206-00000 Structure Excavation 1,518.000 1,518.000
CY 0.000 0.00
10.00000 1,518.000 15,180.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0300 PEDESTRIAN UNDERPASS
0580 206-00010 Structure Excavation (Special) 546.000 546.000
CY 0.000 0.00
30.00000 546.000 16,380.00
0585 206-00100 Structure Backfill (Class 1) 1,273.000 1,000.000
cY 273.000 5,460.00
20.00000 1,273.000 25,460.00
0590 206-00200 Structure Backfill (Class 2) 55.000 0.000
CY 55.000 550.00
10.00000 55.000 550.00
0595 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0600 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
17,000.00000 1.000 17,000.00
0605 601-03050 Concrete Class D (Wall) 116.000 116.000
CY 0.000 0.00
425.00000 116.000 49,300.00
0610 601-21010 Precast Concrete Unit 60.000 60.000
CcY 0.000 0.00
2,000.00000 60.000 120,000.00
0610 MATERIAL ALLOWANCE Precast Concrete Units 0.000
CcY 0.000 0.00
863.71000 0.000 0.00
0610 MATERIAL ALLOWANCE Precast Concrete Unit 0.000
CY 0.000 0.00
688.00000 0.000 0.00
0615 601-40301 *Structural Concrete Coating 2,703.000 350.000
SF 2,353.000 2,353.00
1.00000 2,703.000 2,703.00
0620 601-40302 *Structural Concrete Coating (Anti-Graffiti) 2,703.000 350.000
SF 2,353.000 3,529.50
1.50000 2,703.000 4,054.50
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CAT NO0300 PEDESTRIAN UNDERPASS
0625 601-40401 *Structural Concrete Stain 710.000 182.000
SF 528.000 475.20
0.90000 710.000 639.00
0630 602-00000 *Reinforcing Steel 6,419.000 6,419.000
LB 0.000 0.00
0.76000 6,419.000 4,878.44
0635 602-00020 *Reinforcing Steel (Epoxy Coated) 8,742.000 8,742.000
LB 0.000 0.00
0.90000 8,742.000 7,867.80
CAT0300 CURRENT AMT $ 284,012.74 12,367.70 $ 284,012.74
CAT NO0301 WALL ONE
0640 206-00000 Structure Excavation 1,790.000 1,790.000
CcY 0.000 0.00
10.00000 1,790.000 17,900.00
0645 206-00010 Structure Excavation (Special) 696.000 696.000
CY 0.000 0.00
30.00000 696.000 20,880.00
0650 206-00100 Structure Backfill (Class 1) 2,047.000 2,047.000
CY 0.000 0.00
20.00000 2,047.000 40,940.00
0655 206-00200 Structure Backfill (Class 2) 283.000 283.000
CcY 0.000 0.00
10.00000 283.000 2,830.00
0660 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
85,000.00000 1.000 85,000.00
0665 503-00024 *Drilled Caisson (24 Inch) 1,056.000 1,056.000
LF 0.000 0.00
70.00000 1,056.000 73,920.00
0665 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LF 0.000 0.00
11.20000 0.000 0.00
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CAT NO0301 WALL ONE
0670 516-00000 Dampproofing (Asphalt) 639.000 639.000
SY 0.000 0.00
12.00000 639.000 7,668.00
0675 601-03050 *Concrete Class D (Wall) 579.000 579.000
CcY 0.000 0.00
425.00000 579.000 246,075.00
0680 601-40301 *Structural Concrete Coating 2,269.000 2,269.000
SF 0.000 0.00
1.00000 2,269.000 2,269.00
0685 601-40302 *Structural Concrete Coating (Anti-Graffiti) 2,269.000 2,269.000
SF 0.000 0.00
1.50000 2,269.000 3,403.50
0690  601-40401 *Structural Concrete Stain 3,610.000 3,610.000
SF 0.000 0.00
0.90000 3,610.000 3,249.00
0695 602-00000 *Reinforcing Steel 49,486.000 49,486.000
LB 0.000 0.00
0.76000 49,486.000 37,609.36
0695 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.47350 0.000 0.00
0700 602-00020 *Reinforcing Steel (Epoxy Coated) 85,140.000 85,140.000
LB 0.000 0.00
0.90000 85,140.000 76,626.00
0700 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy) 0.000
LB 0.000 0.00
0.57230 0.000 0.00
0705 606-11030 *Bridge Rail Type 10M 459.000 459.000
LF 0.000 0.00
120.00000 459.000 55,080.00
0705 MATERIAL ALLOWANCE Bridge Rail Rebar 0.000
LF 0.000 0.00
4.30000 0.000 0.00
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CAT NO0301 WALL ONE
0706 700-70034 F/A CO #016, Wall 1 Footing Reconstruction 51,771.810 51,771.810
FA 0.000 0.00
1.00000 51,771.810 51,771.81
0707  900-00006 Added Item (Dollar)/ CO #010, Delay Costs for T ime 100,000.000 0.000
Extension #4
DOL 0.000 0.00
1.00000 0.000 0.00
CAT0301 CURRENT AMT $ 825,221.67 0.00 $ 725,221.67
CAT NO0302 WALL TWO
0710 206-00000 Structure Excavation 74.000 74.000
CY 0.000 0.00
10.00000 74.000 740.00
0715 206-00010 Structure Excavation (Special) 91.000 91.000
CcY 0.000 0.00
30.00000 91.000 2,730.00
0720 206-00100 Structure Backfill (Class 1) 16.000 0.000
CY 16.000 320.00
20.00000 16.000 320.00
0725 206-00200 Structure Backfill (Class 2) 16.000 0.000
CY 16.000 160.00
10.00000 16.000 160.00
0730 503-00024 *Drilled Caisson (24 Inch) 133.000 133.000
LF 0.000 0.00
70.00000 133.000 9,310.00
0735 503-00030 *Drilled Caisson (30 Inch) 400.000 400.000
LF 0.000 0.00
100.00000 400.000 40,000.00
0740 503-00036 *Drilled Caisson (36 Inch) 854.000 854.000
LF 0.000 0.00
125.00000 854.000 106,750.00
0745 514-00201 Pedestrian Railing (Steel)(Special) 200.000 0.000
LF 200.000 20,000.00
100.00000 200.000 20,000.00
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CAT NO0302 WALL TWO
0750 601-03050 Concrete Class D (Wall) 75.000 75.000
CcYy 0.000 0.00
425.00000 75.000 31,875.00
0755 601-40301 *Structural Concrete Coating 837.000 0.000
SF 837.000 837.00
1.00000 837.000 837.00
0760 601-40302 *Structural Concrete Coating (Anti-Graffiti) 837.000 0.000
SF 837.000 1,255.50
1.50000 837.000 1,255.50
0765 601-40401 *Structural Concrete Stain 2,767.000 0.000
SF 2,767.000 2,490.30
0.90000 2,767.000 2,490.30
0770  602-00020 *Reinforcing Steel (Epoxy Coated) 4,079.000 4,079.000
LB 0.000 0.00
0.90000 4,079.000 3,671.10
0775 641-10000 Shotcrete 119.000 119.000
SY 0.000 0.00
200.00000 119.000 23,800.00
0776  626-00000 Mobilization MCR Line 11 CO #014 0.000 1.000
LS 0.000 0.00
2,517.50000 1.000 2,517.50
CAT0302 CURRENT AMT $ 243,938.90 25,062.80 $ 246,456.40
CAT NO0303 WALL THREE
0780 206-00000 Structure Excavation 95.000 95.000
CcYy 0.000 0.00
10.00000 95.000 950.00
0785 206-00010 Structure Excavation (Special) 24.000 24.000
CcYy 0.000 0.00
30.00000 24.000 720.00
0790 206-00100 Structure Backfill (Class 1) 56.000 56.000
CcYy 0.000 0.00
20.00000 56.000 1,120.00
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CAT NO0303 WALL THREE

0795 206-00200 Structure Backfill (Class 2) 40.000 40.000
CcY 0.000 0.00
10.00000 40.000 400.00
0800 601-03050 Concrete Class D (Wall) 64.000 64.000
CcY 0.000 0.00
425.00000 64.000 27,200.00
0805 601-40301 *Structural Concrete Coating 207.000 207.000
SF 0.000 0.00
1.00000 207.000 207.00
0810 601-40302 *Structural Concrete Coating (Anti-Graffiti) 207.000 207.000
SF 0.000 0.00
1.50000 207.000 310.50
0815 601-40401 *Structural Concrete Stain 320.000 320.000
SF 0.000 0.00
0.90000 320.000 288.00
0820 602-00000 *Reinforcing Steel 3,732.000 3,727.000
LB 0.000 0.00
0.76000 3,727.000 2,832.52
0825  602-00020 *Reinforcing Steel (Epoxy Coated) 5,681.000 5,681.000
LB 0.000 0.00
0.90000 5,681.000 5,112.90
0830 606-11030 *Bridge Rail Type 10M 107.000 107.000
LF 0.000 0.00
120.00000 107.000 12,840.00
CAT0303 CURRENT AMT $ 51,984.72 $ 0.00 $ 51,980.92

CAT NO0304 WALL FOUR

0835 206-00000 Structure Excavation 51.000 51.000
CcYy 0.000 0.00
10.00000 51.000 510.00
0840 206-00010 Structure Excavation (Special) 16.000 16.000
CcYy 0.000 0.00

30.00000 16.000 480.00
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CAT NO0304 WALL FOUR

0845 206-00100 Structure Backfill (Class 1) 18.000 18.000
CcY 0.000 0.00
20.00000 18.000 360.00
0850 206-00200 Structure Backfill (Class 2) 26.000 26.000
CY 0.000 0.00
10.00000 26.000 260.00
0855 601-03050 Concrete Class D (Wall) 46.000 46.000
CY 0.000 0.00
425.00000 46.000 19,550.00
0860 601-40301 *Structural Concrete Coating 157.000 157.000
SF 0.000 0.00
1.00000 157.000 157.00
0865 601-40302 *Structural Concrete Coating (Anti-Graffiti) 157.000 157.000
SF 0.000 0.00
1.50000 157.000 235.50
0870 601-40401 *Structural Concrete Stain 206.000 206.000
SF 0.000 0.00
0.90000 206.000 185.40
0875 602-00000 *Reinforcing Steel 2,566.000 2,566.000
LB 0.000 0.00
0.76000 2,566.000 1,950.16
0880 602-00020 *Reinforcing Steel (Epoxy Coated) 3,738.000 3,738.000
LB 0.000 0.00
0.90000 3,738.000 3,364.20
CAT0304 CURRENT AMT $ 27,052.26 $ 0.00 $ 27,052.26

CAT NOO0305 WALL FIVE

0885 206-00000 Structure Excavation 63.000 63.000
CcYy 0.000 0.00
10.00000 63.000 630.00
0890 206-00010 Structure Excavation (Special) 21.000 21.000
CcYy 0.000 0.00

30.00000 21.000 630.00
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CAT NOO0305 WALL FIVE
0895 206-00100 Structure Backfill (Class 1) 32.000 0.000
CcYy 32.000 640.00
20.00000 32.000 640.00
0900 206-00200 Structure Backfill (Class 2) 25.000 0.000
cYy 25.000 250.00
10.00000 25.000 250.00
0905 601-03050 Concrete Class D (Wall) 49.000 8.000
CcYy 41.000 17,425.00
425.00000 49.000 20,825.00
0910 601-40301 *Structural Concrete Coating 209.000 0.000
SF 209.000 209.00
1.00000 209.000 209.00
0915 601-40302 *Structural Concrete Coating (Anti-Graffiti) 209.000 0.000
SF 209.000 313.50
1.50000 209.000 313.50
0920 601-40401 *Structural Concrete Stain 243.000 0.000
SF 243.000 218.70
0.90000 243.000 218.70
0925 602-00000 *Reinforcing Steel 2,675.000 2,675.000
LB 0.000 0.00
0.76000 2,675.000 2,033.00
0930 602-00020 *Reinforcing Steel (Epoxy Coated) 3,809.000 3,809.000
LB 0.000 0.00
0.90000 3,809.000 3,428.10
0935 606-11030 *Bridge Rail Type 10M 74.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0935 MATERIAL ALLOWANCE Bridge Rail Rebar 61.000
LF 0.000 0.00
4.30000 61.000 262.30
CAT0305 CURRENT AMT $ 38,057.30 $ 19,056.20 $ 29,439.60
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CAT NO0306 DITCH EXTENSIONS
0940 202-00500 Removal of Portions of Present Structure 3.000 3.000
EACH 0.000 0.00
3,500.00000 3.000 10,500.00
0945  206-00000 Structure Excavation 253.000 253.000
CcY 0.000 0.00
10.00000 253.000 2,530.00
0950 206-00100 Structure Backfill (Class 1) 237.000 134.000
cY 103.000 2,060.00
20.00000 237.000 4,740.00
0955 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0960 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0965 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0970 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0975 206-01788 *Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0980 506-00030 Grouted Riprap 13.000 13.000
CcY 0.000 0.00
140.00000 13.000 1,820.00
0985 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 19.600 14.000
CcY 0.000 0.00
325.00000 14.000 4,550.00
0990 514-00201 Pedestrian Railing (Steel)(Special) 0.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
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CAT NO0306 DITCH EXTENSIONS
0995 515-00410 Concrete Sealer (Calcium Nitrite) 45.000 8.200
SY 0.000 0.00
35.00000 8.200 287.00
1000 601-03030 Concrete Class D (Box Culvert) 150.000 111.000
CY 0.000 0.00
400.00000 111.000 44,400.00
1005 601-40301 *Structural Concrete Coating 0.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
1010 601-40302 *Structural Concrete Coating (Anti-Graffiti) 0.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
1015 601-40401 *Structural Concrete Stain 402.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
1020 602-00000 *Reinforcing Steel 41,365.000 41,365.000
LB 0.000 0.00
0.76000 41,365.000 31,437.40
1020 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.47350 0.000 0.00
1025 602-00020 *Reinforcing Steel (Epoxy Coated) 28,042.000 28,042.000
LB 0.000 0.00
0.90000 28,042.000 25,237.80
1025 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy) 0.000
LB 0.000 0.00
0.57230 0.000 0.00
1025 MATERIAL ALLOWANCE Gamepass Epoxy Rebar 0.000
LB 0.000 0.00
0.57230 0.000 0.00
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CAT NO0306 DITCH EXTENSIONS
1026  700-70034 F/A Community Ditch Diversion Pipe - Engineerin g 10,224.500 10,224.500
FA 0.000 0.00
1.00000 10,224.500 10,224.50
CAT0306 CURRENT AMT $ 183,296.50 2,060.00 $ 159,226.70
CAT NO0307 WALL 6
1045 206-00360 Mechanical Reinforcement of Soil CO 004 FR #2 35.000 35.000
CY 0.000 0.00
96.30000 35.000 3,370.50
1046  206-00000 Str Excav CO 004 FR #2 263.000 263.000
CcY 0.000 0.00
10.00000 263.000 2,630.00
1047 206-00100 Str Bkfl (CL 1) CO 004 FR #2 164.000 164.000
CcY 0.000 0.00
20.00000 164.000 3,280.00
1048 206-00200 Str Bkfl (CL 2) CO 004 FR #2 24.000 24.000
CcY 0.000 0.00
10.00000 24.000 240.00
1050 503-00018 Drilled Caisson (18 In) CO 004 FR #2 289.250 289.250
LF 0.000 0.00
147.34000 289.250 42,618.10
1055 601-03055 Conc CL D (Wall) (Spec) CO 004 FR #2 69.000 69.000
CY 0.000 0.00
536.58000 69.000 37,024.02
1056 601-40301 Struct Conc Coating CO 004 FR #2 310.000 310.000
SF 0.000 0.00
1.00000 310.000 310.00
1057 601-40302 Struct Conc Coating (Anti-Graf) CO 004 FR #2 310.000 310.000
SF 0.000 0.00
1.50000 310.000 465.00
1058 601-40401 Struct Conc Stain CO 004 FR #2 402.000 402.000
SF 0.000 0.00
0.90000 402.000 361.80
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CAT NO0307 WALL 6
1059 602-00000 Reinf Steel CO 004 FR #2 2,916.000 2,916.000
LB 0.000 0.00
0.76000 2,916.000 2,216.16
1060 602-00020 Reinf Steel (Epoxy) CO 004 FR #2 3,616.000 3,616.000
LB 0.000 0.00
0.90000 3,616.000 3,254.40
1065 606-11032 Brdg Rail Ty 10M (Spec) CO 004 FR #2 62.000 62.000
LF 0.000 0.00
154.44000 62.000 9,575.28
1070  626-00000 Mobilization MCR Line 12 CO #014 0.000 1.000
LS 0.000 0.00
2,517.50000 1.000 2,517.50
CAT0307 CURRENT AMT $ 105,345.26 0.00 $ 107,862.76
CAT NO0308 WALL 7
1075 206-00000 Str Excav CO 009 FR #4, Wall 7 12.000 12.000
CcY 0.000 0.00
10.00000 12.000 120.00
1080 206-00100 Str Bkfl (CL 1) CO 009 FR #4, Wall 7 3.000 3.000
CcY 0.000 0.00
20.00000 3.000 60.00
1085 206-00200 Str Bkfl (CL 2) CO 009 FR #4, Wall 7 3.000 3.000
CcY 0.000 0.00
10.00000 3.000 30.00
1090 503-00024 Drilled Caisson (24 In) CO 009 FR #4, Wall 7 0.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
1091 503-00024 Drilled Caisson (24 In) Additional costs for Wa Iz 225.000 225.000
24-inch diameter caissons
LF 0.000 0.00
93.16000 225.000 20,961.00
1095 601-03055 Conc CL D (Wall) (Spec) CO 009 FR #4, Wall 7 25.000 25.000
CY 0.000 0.00
536.58000 25.000 13,414.50
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CAT NO0308 WALL7
1104  602-00000 Reinf Steel CO 009 FR #4, Wall 7 1,770.000 1,770.000
LB 0.000 0.00
0.76000 1,770.000 1,345.20
1105 602-00020 Reinf Steel (Epoxy) CO 009 FR #4, Wall 7 1,859.000 1,859.000
LB 0.000 0.00
0.90000 1,859.000 1,673.10
1106  626-00000 Mobilization MCR Line 13 CO #014 0.000 1.000
LS 0.000 0.00
2,517.50000 1.000 2,517.50
1110 606-11032 Brdg Rail Ty 10M (Spec) CO 009 FR #4, Wall 7 84.000 0.000
LF 0.000 0.00
154.44000 0.000 0.00
CAT0308 CURRENT AMT $ 50,576.76 0.00 $ 40,121.30
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1030  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
32,000.00000 1.000 32,000.00
1035 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1040  620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
CAT 0400 CURRENT AMT $ 62,000.00 $ 0.00 $ 62,000.00

PROJECT TOTAL CURRENT AMT $ 9,055,481.93

458,780.20 $ 4,971,249.23



